




Inovativni okvir za ubrzanje  
zelene energetske tranzicije u domaćinstvima  
Forward-Looking Framework for Accelerating  
Households' Green Energy Transition – FF GreEN

**Informacija o napretku projekta u prvom kvartalu realizacije  
(period od 3.1.2024. do 2.4.2024.) – D1.1.(M3)**

Radni paket 1: Upravljanje projektom



**NIO:** *Univerzitet u Beogradu – Mašinski Fakultet*

*Univerzitet u Beogradu – Inovacioni Centar Mašinskog Fakulteta u Beogradu*

*Univerzitet u Beogradu – Poljoprivredni Fakultet*

*Univerzitet u Beogradu – Rudarsko Geološki Fakultet*

**Rukovodilac projekta:** *Prof. dr Dejan Ivezić*

**Rukovodilac radnog paketa:** *Prof. dr Dejan Ivezić*

**Dokument pripremio:** *Prof. dr Dejan Ivezić*

**Mesto i datum:** *Beograd, 2.april 2024.*

*Ovo istraživanje je sprovedeno uz podršku Fonda za nauku Republike Srbije, 4344, Forward-Looking Framework for Accelerating Households' Green Energy Transition – FF GreEN.*

*This research was supported by the Science Fund of the Republic of Serbia, #GRANT No 4344, Forward-Looking Framework for Accelerating Households' Green Energy Transition - FF GreEN.*

## D1.1. Kvartalni izveštaj (M3)

**Napredak projekta:**

Projekat je realizovan po predlogu projekta i ugovoru. Svi predviđeni rezultati (Deliverable) i prekretnice (Milestone) za prva tri meseca realizacije projekta su isporučeni i ostvareni.

**Deliverable D3.1. Report on energy policy concerning households (Izveštaj o energetskej politici koja se tiče sektora domaćinstva)**

**Isporučen u martu 2024.**

Dostupan na [https://ffgreen.rgf.bg.ac.rs/wp-content/uploads/2024/03/Politike-i-instrumenti-EU-i-RS\\_260324.pdf](https://ffgreen.rgf.bg.ac.rs/wp-content/uploads/2024/03/Politike-i-instrumenti-EU-i-RS_260324.pdf)

U ovom dokumentu analiziran je postojeći okvir energetske politike. Analiza je obuhvatila EU, nacionalne i lokalne zakonodavne i strateške okvire (strateške dokumente, dokumente politike koji se odnose na OIE, energetske efikasnost i komunalne usluge). Razmotreni su instrumenti politike koji se primenjuju na lokalnom/nacionalnom nivou za razvoj kompleksnih politika u scenarijima naprednog energetskeg razvoja.

**Deliverable D7.1/Milestone M7.1 Dissemination and exploitation plan (Plan diseminacije i korišćenja projekta)**

**Isporučen u martu 2024.**

Dostupan na <https://ffgreen.rgf.bg.ac.rs/wp-content/uploads/2024/03/Dissemination-and-Communication-StrategyFFGreEN1.pdf>

Ovaj plan opisuje aktivnosti vezane za diseminaciju i korišćenje rezultata projekta, kanale komunikacije kojima će se to ostvariti, kao i odgovarajuću strategiju.

**Deliverable D7.2/Milestone M7.2 Web site & Project profiles on social networks (Veb sajt projekta i profili na društvenim mrežama)**

**Isporučen u martu 2024.**

Web sajt dostupan na: <https://ffgreen.rgf.bg.ac.rs/>

Profili na društvenim mrežama dostupni na: <https://www.linkedin.com/company/project-ffgreen/>, <https://www.instagram.com/project.ffgreen/>

Realizovani troškovi su u skladu sa budžetom Projekta. U razmatranom periodu nije bilo odstupanja od budžeta.

D1.1. Quarterly administrative and financial report - M1 Short note about project realization in period 3.1.2024 – 2.4.2024.

**Project progress:**

The project has been realized following the project proposal and contract. All envisaged deliverables and milestones for the first 3 months of project realization have been delivered and achieved.

**Deliverable D3.1. Report on energy policy concerning households;**

**Realised in March 2024;**

Available at [https://ffgreen.rgf.bg.ac.rs/wp-content/uploads/2024/03/Politike-i-instrumenti-EU-i-RS\\_260324.pdf](https://ffgreen.rgf.bg.ac.rs/wp-content/uploads/2024/03/Politike-i-instrumenti-EU-i-RS_260324.pdf)

The existing energy policy framework was analyzed in this document. The analysis included EU, national, and local legislative and strategic frameworks (strategic documents, policy documents related to RES, energy efficiency, and communal utilities). The policy instruments implemented at the local/national level for the development of the policy mixtures in the forward-looking scenario analysis were considered.

**Deliverable D7.1/Milestone M7.1 Dissemination and exploitation plan;**

**Realised in March 2024;**

Available at <https://ffgreen.rgf.bg.ac.rs/wp-content/uploads/2024/03/Dissemination-and-Communication-StrategyFFGreEN1.pdf>

This plan described the targeted dissemination and exploitation activities and channels for the project as well as the general dissemination and exploitation strategy.

**Deliverable D7.2/Milestone M7.2 Web site & Project profiles on social networks;**

**Realised in March 2024;**

Web site available at: <https://ffgreen.rgf.bg.ac.rs/>

Profiles on social networks available at: <https://www.linkedin.com/company/project-ffgreen/>; <https://www.instagram.com/project.ffgreen/>

Relised costs are in accordance with the Project's budget. There was no deviation from the budget in reference period.

